PROCUREMENT CALENDER FOR MACHINERY EQUIPMENT i.e COMPUPTER, SPLIT AIRCONDITONER & STABLIZER FOR A/C FOR THE FINANCIAL YEAR 2012-13.

PROVINCIAL OMBUDSMAN SINDH, KARACHI

S.#	Activity	July 2012	Aug 2012	Sep 2012	Oct 2012	Nov 2012	Dec 2012	Jan 2013	Feb 2013	March 2013	April 2013	May 2013	June 2013
1	Specification's approval						.			1st week			
2	Publication of Tender					.				2nd week			
3	Opening of tender							.		4th week			
4	Evaluation Process						.	.			1st week		
5	Placing of Evaluation Report on Web site										2nd week		
6	Placing of order										4th week		
7	Receiving Supplies					Step by Step as per timeline by vendor							
8	Inspection					at the time of completion of any module							
9	Payment					As recommended by inspection committee							

PROCUREMENT CALENDER FOR FURNITURE & FIXTURE
FOR THE FINANCIAL YEAR 2012-13
PROVINCIAL OMBUDSMAN SINDH, KARACHI.

S.#	Activity	July 2012	Aug 2012	Sep 2012	Oct 2012	Nov 2012	Dec 2012	Jan 2013	Feb 2013	March 2013	April 2013	May 2013	June 2013
1	Specification's approval									1st week.			
2	Publication of Tender									2nd week.			
3	Opening of tender									4th week.			
4	Evaluation Process										1st week.		
5	Placing of Evaluation Report on Web site										2nd week		
6	Placing of order										4th week		
7	Receiving Supplies					Step by Step as per timeline by vendor							
8	Inspection					at the time of completion of any module							
9	Payment					As recommended by inspection committee							