

## PROPOSED PROCUREMENT CALENDAR FOR ARTICLES OF THE FINANCIAL YEAR 2011-12

S. #	Activity	July 2011	Aug: 2011	Sept: 2011	Oct: 2011	Nov: 2011	Dec: 2011	Jan: 2012	Feb: 2012	Mar: 2012	Apr: 2012	May 2012	June 2012
1.	CONFIRMATION OF SPECIFICATIONS	15 <sup>th</sup> July											
2.	PUBLICATION OF TENDER NOTICE	25 <sup>th</sup> July											
3.	EVALUATION/LAB TEST PROCESS		31 <sup>st</sup> August										
4.	OPENING OF FINANCIAL BID, GRADING & MARKING			5 <sup>th</sup> September									
5.	PLACING OF ORDERS			20 <sup>th</sup> September									
6.	RECEIVING SUPPLIES						31 <sup>th</sup> Dec:						
7.	INSPECTIONS / EVALUATIONS							15 <sup>th</sup> January To 29 <sup>th</sup> February					