


ADDITIONAL PROCUREMENT PLAN FOR FOR GOODS, WORKS & GENERAL SERVICES FOR THE YEAR 2016

S #	Items / Description	Estimated Total Cost (PKR)	Method of Procurement	Tentative Requirement	Anticipated/ Actual Date of Start	Anticipated/ Actual Date of Completion
1	Supply & Installation of 30 KVA Voltage Stabilizer	Rs.225,000/-	Single Stage One Envelope	As per requirement	August-16	October-16

The above additional procurement plan for the year 2016 is required to be hoisted on SPPRA and SNDB websites and is accordingly forwarded for approval of the members of Procurement Committee, please.

PROCUREMENT COMMITTEE MEMBERS

Name & Designation	Comment / Recommendation	Signature
Lt.Col. (R) Shahzad Begg Head of Admin		
Saeed Jamal CFO		
Syed Muhammad Aqeel Chief Manager IDBL		