
Sr. No.
Name of Scheme & Estimated 

Cost

Allocated 

Funds                        

2016-17

Cost of 

ongoing works 

(expenditures 

already 

incurred)

Funds 

earmarked 

for ongoing 

works

Cost of New works

(Components)

Funds for 

New Works Nature of Procurement
Method of 

Procurement

Anticipated / 

Actual Date of 

Advertisement

Anticipated / 

Actual Date 

of Start

Anticipated / 

Actual Date of 

Completion

1 2 3 4 5 6 7 8 9 10 11 12

PROCUREMENT PLAN

Supervision for 

Operation & 

Maintenance of RO 

Plants

SPPRA 2013 

Part 3 Rule-72

4th August, 20161 Supervision for Operation & 

Maintenance of RO Plants

6.00 million 1.50 million 6.00 million 1st October, 

2016

30th June' 

2017

4.50 million 4.50 million


