PREAMBLE TO SCHEDULE OF WORKS

Construction of Allied Buildings at DHQ Hospital Badin.

Payment Terms:

Two Bed Doctor’s Accommodation.
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Mobilization advance 10% against the bank guarantee will be paid to

contractor and Interest will be deducted as per Govt. Rules.

After Casting of Foundation with

Step Column.

After Casting of Plinth Beam and

Backfilling of Earth in the Plinth

With Soling and Plain Cement

Concrete 1:3:6

After Casting of RCC Columns of Ground Floor.
After Casting of RCC Slab of Ground Floor with
Electrical Conduiting.

After Casting of RCC Columns of First Floor.
After Casting of RCC Slab of First Floor with
Electrical Conduiting.

After Casting of RCC Columns of Second Floor.

. After Casting of RCC Slab of Ground Floor with

Electrical Conduiting.

After Casting of RCC Columns of Roof for
Tower & O.H.W.Tank.

After Casting of RCC Slab of Roof &

Electrical Conduiting /Base /Slab of O.H.W.Tank.
After full Masonry Work of

Ground Floor/First Floor & Parapet with Door Frames
After Pipes & Conduiting Work

of Plumbing (Water Supply & Sewerage),
Electrical Wiring Work

After Plaster Work of Internal / External

After Flooring Work, Roof Screeding

with Fixing of Doors, Window & Ventilators
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PREAMBLE TO SCHEDULE OF WORKS
Construction of Allied Buildings at DHQ Hospital Badin.

15.After Painting Work (Int./Ext) (Ceiling & Walls) = 05%
16.After Fixing of Sanitary Fittings & Fixtures = 05%
17.After Fixing of Electrical Fittings & Fixtures = 10%
18.Completion of All Civil & MEP Works,

Attending points of Punch List & Site

Clearance & all energization in electric

/ plumbing / sewerage work

I.e. (fully operational building) = 10%

= 100%

Note: Retention Money will be released after successful completion of
maintenance period i.e. 06 months after handing over to the Project.

Signature:
Dated:
Stamp.
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