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STANDARD PROCUREMENT PLAN 140115JPG (22070*991)
ANNUAL PROCUREMENT PLAN
(WORKS, GOOD & SERVICES)
 FINANCIAL YEAR 2 0 1 6 - 1 7  						AGENDA NO.01
	Sr. No. / ADP No.
	Description of
Procurement
	Quantity
(where
applicable)
	Estimated
unit cost
where applicable
	Estimated
total cost
	Funds
allocated
	Source of
funds
(ADP/Non
ADP)
	Proposed procurement
Method
	Timing of Procurement
	Remarks

	
	
	
	
	
	
	
	
	1st Qtr
	2nd Qtr
	3rd Qtr
	4th Qtr
	

	01.
	02.
	03.
	04.
	05.
	06.
	07.
	08.
	09.
	10.
	11.
	12
	13.

	01 / 2358
	District Sukkur
Improvement Schemes
Improvement / Construction of Road from Sirgo to Samo Chachar Mile 0/0-3/3 (5.43 Kms)
	01 No:
	-
	51.255 
(M)
	25.000 (M)
	ADP
	Single Stage Single Envelope
	
	
	
	
	

	02 / 2359
	Improvement of Road from Fakir Mohammad Palh road to Darawahan Shakh Mile 0/0-2/6 (4.40 Kms)
	01 No:
	6.000 (M)
	28.470
(M)
	16.678 (M)
	ADP
	 -do-
	
	
	
	
	

	03 / 2360
	W/R of Road from National Highway to Nabi Shah road             Mile 0/0-3/0 (4.83 Kms)
	01 No:
	9.50 (M)
	50.156 
(M)
	10.000 (M)
	ADP
	 -do-
	
	
	
	
	

	04 / 2361
	Improvement of Road from Kandhra to Dodanko via Wah Burira Mile 0/0-4/0 (6.44 Kms)
	01 No:
	-
	51.428 
(M)
	14.000 (M)
	ADP
	 -do-
	
	
	
	
	

	05 / 2362
	Improvement / Reconditioning  of Road from Salehpat Sikandarabad to Titroi via village Niari Mile 0/0-4/0 (6.43 Kms)
	01 No:
	9.50 (M)
	51.551 
(M)
	10.000 (M)
	ADP
	 -do-
	
	
	
	
	

	06 / 2363
	Improvement / Reconditioning of Road from Patni to Arrore via village Abeejano Mile 0/0-4/0  (6.44 Kms)
	01 No:
	-
	52.626 
(M)
	15.000 (M)
	ADP
	 -do-
	
	
	
	
	

	07 / 2365
	W/R of Road from National Highway at Railway Phattak to village Agro Mile 0/0-2/4               (4.00 Kms)
	01 No: 
	10.000 (M)
	49.734 (M)
	10.000 (M)
	ADP
	 -do-
	
	
	
	
	

	08 / 2373
	Block Provision for Improvement of Roads in Sindh Sukkur / Ghotki.
1- Improvement of Road from Sheruja to Sangrar road (6.40 Kms)
2- Reconditioning of Road from Ranwanti to Ubauro (7.40 Kms)
	

01 No:

01 No:
	

-

-
	

84.777 (M)

60.227 (M)
	

-

-
	

ADP
	

-do-
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	09 / 2407
	W/R of Road from Arrore Bachal Shah road to Choundko                 (32.18 Kms)
	01 No:
	i.69.50 (M) ii.45.00 (M)
	540.878 (M)
	20.000 (M)
	ADP
	Single Stage Single Envelope
	
	
	
	
	

	10 / 2408
	W/R of Road from Nirch Regulator to BHU Sultanpur (13.05 Kms)
	01 No:
	-
	221.847 (M)
	15.000 (M)
	ADP
	 -do-
	
	
	
	
	

	11 / 2624
	Construction Schemes
Construction of Road from  Arrore Bachal Shah road to village Kadan Khan Chakrani                      Mile 0/0-1/2 (2.00 Kms)
	01 No: 
	5.000 (M) 
	20.083 
(M)
	5.000 (M)
	ADP
	 -do-
	
	
	
	
	

	12 / 2625
	Construction of Road from Bhariro to Village Ali Murad Bhambhro Mile 0/0-1/7                    (3.00 Kms)
	01 No:
	-
	36.826 
(M)
	7.000 (M)
	ADP
	 -do-
	
	
	
	
	

	13 / 2626
	Construction of Road from Rasoolpur to Patni Mile 0/0-2/0           (3.22 Kms)
	01 No:
	10.000 (M)
	34.035 
(M)
	5.000 (M)
	ADP
	 -do-
	
	
	
	
	

	14 / 2627
	Construction of Road from Sadhuja to Shaheed Pul                  Mile 0/0-2/4 (4.00 Kms)
	01 No:
	-
	57.627 
(M)
	8.000 (M)
	ADP
	 -do-
	
	
	
	
	

	15 / 2628
	Construction of Road from Gulan Shah road to Gudpur   Mile 0/0-2/0 (3.21 Kms)
	01 No:
	-
	45.909 (M)
	7.000 (M)
	ADP
	 -do-
	
	
	
	
	 

	16 / 2629
	Construction of Road from Bacha Bund to Phulani                    Mile 0/0-2/0 (3.21 Kms)
	01 No:
	-
	46.151 
(M)
	8.000 (M)
	ADP
	 -do-
	
	
	
	
	

	17 / 2630
	Construction of Road from Dadloi Cheechro road @ mile 0/2 to Dadloi Minor Mile 0/0-1/7           (3.00 Kms)
	01 No:
	-
	29.925 
(M)
	24.925 (M)
	ADP
	-do-
	
	
	
	
	

	18 / 2631
	Construction of Road from Vohri to Moula Ali Mile 0/0-2/0         (3.22 Kms)
	01 No:
	10.000 (M) 
	30.799 
(M)
	25.799 (M)
	ADP
	 -do-
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	19 / 2659
	Construction of Road from Dhandhi to Khanpur via Thikratho i/c Bye Pass                  (36.20 Kms)
	01 No:
	-
	399.566 (M)
	10.000 (M)
	ADP
	Single Stage Single Envelope
	
	
	
	
	

	20 / 2700.
	Construction / Improvement of Awan Road of Sukkur City               Mile 0/0-1/4 (2.40 Kms)                   (Phase-II)
	01 No:
	-
	80.090 (M)
	40.890 (M)
	ADP
	 -do-
	
	
	
	
	 

	21 / 2749
	Construction of Road from Duber to Bhilini Mile 0/0-12/0         (19.30 Kms)
	01 No:
	-
	161.628 
(M)
	14.244 (M)
	ADP
	 -do-
	
	
	
	
	 

	22 / 2473
	Reconditioning of Road from Salehpat Sikandarabad to Village Allah Warayo Bhambhro (5.00 Kms)
	01 No:
	-
	72.000 (M)
	8.000 (M)
	ADP
	-do-
	
	
	
	
	Un-approved

	23 / 2474
	W/R of Road from Village Qaim Behan to village Panjal Bhambhro (5.00 Kms)
	01 No:
	-
	70.000 (M)
	7.500 (M)
	ADP
	-do-
	
	
	
	
	-do-

	24 / 2475
	W/R of Road from National Highway Passing through Ali Wahan Town (Phase-I)
	01 No:
	-
	140.000 (M)
	35.000 (M)
	ADP
	-do-
	
	
	
	
	-do-

	25 / 2720
	Construction / Improvement of Road from Shikarpur Railway crossing to New Bus Terminal via Sabzi Mandi (Dual Carriage Way) Phase-I   
	01 No:
	-
	200.000 (M)
	50.000 (M)
	ADP
	-do-
	
	
	
	
	-do-

	26 / 2721
	Construction / Widening & Reconditioning of Road from             N-65 @ point City School Lands Down Bridge on Bunder road via Lakhan village (Ring Road of Sukkur City) Phase-I   
	01 No:
	-
	140.000 (M)
	35.000 (M)
	ADP
	-do-
	
	
	
	
	-do-
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27 / 2326
	District Ghotki
Improvement Schemes
W/R of Road from National Highway Kamoon Shaheed to Khambhra mile 0/0-7/0                      (11.27 Kms)
	

01 No:
	

49.500 (M)
	

145.149 (M)
	

25.000 (M)
	

ADP
	

Single Stage Single Envelope
	
	
	
	
	 

	28 / 2327
	W/R of Road from Retti to   Kehar Dahar via Marowala                           Mile 0/0-5/4 (8.84 Kms)
	01 No:
	-
	110.980 
(M)
	10.000 (M)
	ADP
	-do-
	
	
	
	
	

	29 / 2328
	W/R of Road from Ubauro to Retti mile 0/0-6/4 (10.47 Kms)
	01 No:
	31.400 (M)
	136.321 (M)
	10.000 (M)
	ADP
	-do-
	
	
	
	
	 

	30 / 2329
	W/R of Road from Retti to Kamoon Shaheed mile 0/0-8/5 (13.88 Kms)
	01 No:
	-
	173.100 (M)
	12.000 (M)
	ADP
	 -do-
	
	
	
	
	 

	31 / 2334
	Construction of Road from Khanpur Mahar-Sardar Garh road to village Ghanwar Malik Mile 0/0-15/0 (24.00 Kms)
	01 No:
	-
	202.901 (M)
	15.000 (M)
	ADP
	 -do-
	
	
	
	
	

	32 / 2357
	W/R of Road from Adilpur                   to Mathelo mile 0/0-7/0                      (11.20 KMs)
	01 No:
	43.900 (M)
	144.646 (M)
	15.000 (M)
	ADP
	 -do-
	
	
	
	
	 

	33 / 2364
	W/R of road from Mathelo to Jarwar  Mile 0/0-6/0 (9.60 Kms)
	01 No:
	20.000 (M)
	136.599 (M)
	10.000 (M)
	ADP
	-do-
	
	
	
	
	

	34 / 2381
	Improvement / Construction of Road from National Highway Bago Wah on Both Side                 (10.00 Kms)
	01 No:
	26.500 (M)
	260.815 (M)
	15.000 (M)
	ADP
	 -do-
	
	
	
	
	

	
35 / 2497
	Consruction Schemes
Construction of road from Qaiser Dasti  to village Wahid Bux Mazari Mangwani                        Mile 0/0-4/0 (6.40 Kms)
	
01 No:
	
-
	
83.810 (M)
	
26.234(M)
	
ADP
	
-do-
	
	
	
	
	

	36 / 2594
	Construction of Road from FFC Factorty to connect Mirpur Mathelo road on L.P Path Masssu Wah Mile 0/0-2/0              (3.20 Kms) 
	01 No:
	-
	42.525
	21.127
	ADP
	-do-
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	37 / 2146
	Construction of road from Village Saleh Mahar to village Allah Bux Bullo via village Lal Mohammad Bullo Mile 0/0-2/4 (4.00 Kms)
	01 No:
	18.00 (M) 
	36.673 (M)
	3.00 (M)
	ADP
	Single Stage Single Envelope
	
	
	
	
	

	38 / 2668
	Construction of road from Khanpur Mahar road to village Dhamaji via Naseeb Khan Plot  (5.00 Kms)
	01 No:
	26.90 (M)
	60.256 (M)
	15.000 (M)
	ADP
	-do-
	
	
	
	
	

	39 / 2322
	Construction of Road from Chanesar to Baghsar via Lunwari Pir Pakhorai                         Mile 27/6-51/6 (38.61 Kms)
	01 No:
	40.00 (M)
	144.646 (M)
	10.000 (M)
	ADP
	-do-
	
	
	
	
	 

	40 / 2427
	W/R of road from Mirpur to Bago Daho road (10.45 Kms)
	01 No:
	-
	92.157 (M)
	23.039 (M)
	ADP
	 -do-
	
	
	
	
	 

	41 / 2445
	W/R of road from Bago Wah Pul to Sardar Mohammad Khan Ghotki National Highway to village Sardar Mohammad Bux Khan Goto via Jaro Wah (15.00 Kms)
	01 No:
	-
	155.157 (M)
	38.500 (M)
	ADP
	 -do-
	
	
	
	
	 

	42 / 2452
	Reconditioning of road from Mirpur Mathelo Kheenjar Fateh Ali Khan via Dad Laghari               (4.00 Kms)
	01 No:
	-
	31.645 (M)
	21.645 (M)
	ADP
	 -do-
	
	
	
	
	 

	43 / 2459
	Improvement of Road from Anwarabad to Village Rap                 (6.00 Kms)
	01 No:
	-
	78.000 (M)
	19.500 (M)
	ADP
	 -do-
	
	
	
	
	

	 
44 / 2267
	General Schemes
Construction / Improvement of Provincial Road District Sukkur & Ghotki (MPA Programme) 
	
01 No:
	
-
	
107.8306 (M)
	
15.000 (M)
	
ADP
	
-do-
	
	
	
	
	

	45 / 2274
	Missing / Incomplete Schemes to be completed within 15% permissible limit (upper Sindh 09 Nos:) (Ghotki / Sukkur)
	01 Nos:
	-
	5658.146 (M)
	-
	ADP
	-do-
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